

Operational Working Group Meeting

28 May 2020

Action Points:

1. Follow up on coordination gaps in Eastern Equatoria State (Cluster to engage with ADRA, NCA and MACDA).
2. SFPs to share notes to cluster on COVID-19 related activities.
3. Cluster to follow up with Pipeline on items delivery to Makak.
4. SFP to keep eye on contextual state update.
5. Cluster to head up on Flood response plan and seek inputs from SFP.
6. SFP to strongly engage static partners on responses during this movement restriction.
7. IRNA ASSESSMENT for Uror to be share by cluster and SFP to coordinate report in in Uror.

Meeting Minutes

1. Key Context Update

- Movement restriction due to COVID-19
- Risk of flood in several states as South Sudan entering the rainy season. The government urges the citizen residing near the Nile River to move further inland to protect themselves from the flood. Flood prevention measure is needed as well as to raise the public awareness.

2. S/NFI Operations

[\(Please refer to the revised operational timeline map\)](#)

Abyei Administrative Area

- Shelter construction and distribution of NFI is completed in Abuthok by IOM.

Central Equatoria

- CIDO in Nyori Payam: Need analysis is completed, pipeline request is approved by the cluster. Team are on the ground ready for distribution of the NFI.
- Assessment in Lemon Gaba in Juba is completed, pipeline request it submitted.
- New displacement in Lainya County, IDPs sheltering 3 locations are in needs of S-NFI assistance. The SFP in Central Equatoria calling the mobile response team to assist. – NRC planning to conduct assessment in lainya.
- Road transport to Terekeka, Lainya and Kajokeji. => currently pipeline cannot move items to Terekeka, Lainya and Kajokeji by road until scheduled convoy to go to those areas.

Eastern Equatoria

- DRC: The NFI distribution in Magwi expected to be completed by the end of this month. Distribution taking longer as partners implement the COVID-19 prevention measure.
- Coordination gaps in Eastern Equatoria State.
 - ADRA currently have static presence in Kapoeta and Torit, running FSL and Education programme.
 - NCA have static presence in Lapon running WASH programme.
 - **Action Point:** Cluster to have separate discussion with partners working in EES to hold the coordination roles.

Jonglei

- Update: CIDO has completed the PDM in Nyuwak.
- Response in Nyirol County: Pading is covered by TADO and RAO, Pultuk covered by TADO and PAH, Chuil covered by NRC and Waat to be covered by ADA and PAD.
- Update: TADI planning to conduct PDM in Pultruk, Pading and Walgak. Currently the team is observing the security situation and UNHASS flight schedule. Currently there is no UNHAS regular flight to Nyirol county.

Unity

- There are ongoing distribution of plastic sheeting in Bentiu and Rubkona Town conducted by CWW. The distributed items are from CWW stock.
- WVI: planned response in Panyijar are currently on hold.
- There are rapid assessment planned in Mayendit and Leer County. Details to be shared.
- **HRSS:** there is inter-communal clash reported in Mayendit South. => Details to be shared. in
- **HRSS:** Distribution of NFI is completed in Mayendit County targeting the PSN. Item distributed per household: one plastic sheet, one blanket, one mosquito net, one sleeping mat, 3 bars of soap.

Upper Nile

- PDM completed in Nasir County by ADA and TADO.
- PDM completed in in following locations Nyangore, Barmach, Wechlitda, Ruplet, Toaloari, Wathjak, Rupbuot, Nyarkueth, Ying, Riag and wechdeng in Ulang County by TADO
- Distribution in Melut is completed by SSUDA. SSUDA experiencing challenges on the planned response in Makak as the items is not yet arrived. => Latest info from Logs cluster, the items are being loaded to the barge and will be transported via river to Nasir.
- NFI distribution in Ulang, Nasir and Maiwut done by UNHCR specifically for the PSN. Ulang: 500 families, Nasir: 500 families, and Maiwut: 500 families.

Warrap

- IRNA completed in Tonj South and Tonj East. The report has been shared with the cluster. Cluster to share the report with partners who are planning to respond in those areas.
- There is ongoing need analysis in Gogrial East covering following locations: Nyang centre, Malual-ador, Malualkuel and Mayen Jur conducted by NCA and WVI.

WBeG

- IOM has completed the construction of 20 communal shelter in Hai Masna for the new influx from Jur River. The camp management is currently doing the shelter allocation. Registration will be conducted with the DTM using biometric system.
- Shelter decongestion in Wau PoC?
- Ongoing care and maintenance in the PoC
- Partners are planning to respond the needs of 1,838 households in Mapel next week. This will be 3 days mission.
- IOM completed the construction of case management centre in Muktaah PHCC as well add adding the partition in to the existing building as part of the COVID-19 response.
Action point: SFP to share notes highlighting the activities done in Wau related to COVID-19 response.

Western Equatoria

- Coordination on moving items to Mvolo from Mundri.
- There are new fighting reported between NAS and the Govt. forces, create new displacement in Mundri. There is no figures of displacement confirmed.
- Maridi: Fighting in Mambe area, IRNA has completed. IOM planning to go to conduct in depth assessment.

Northern Barh el Ghazal

- No further update

3. AoB

- The COVID-19 test certificate is no longer required for field mission. Authority considering 14 day self-quarantine before travelling. => Question remain on how partners can proof the 14 days self-quarantine as the local authority might asking on this.
- Anticipating the new flood as SS entering the rainy season.